COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/02/2006

ESTIMATE SUMMARY 02:54:54
CONTID: C14614 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 14614-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3.0 DAYS TIME ALLOW: 89 CALENDAR DAYS
I-25: 84TH TO 120TH AVENUE PERCENT TIME: 3.37 ORIG TIME ALLOW: 89 CALENDAR DAYS
PROJECT NO: IM 0253-187
I-25: 84TH TO 120TH AVENUE
NAME OF ROAD: 25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/01/2006 DATE TIME STARTED 05/30/2006
2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN 05/30/2006
DATE AWARDED 03/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 05/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,600,640.01 PARTICIPATING $ 60,391.63 $ 60,391.63
AWARD PROJECT AMT: $  3,176,939.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.68% TOTAL EARNINGS 60,391.63 60,391.63
FUNDS AVAILABLE: $ 3,540,248.38 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 60,391.63 60,391.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -905.87 -905.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 59,485.76 59,485.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 59,485.76 59,485.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 59,485.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14614-BID ESTIMATE RUN 06/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0001 02:54:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL OF DELINEATOR 260.000 0.000
EACH 0.000 0.00
8.71000 0.000 0.00
0010 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 346,978.000 0.000
sy 2,130.000 3,173.70
1.49000 2,130.000 3,173.70
0015 202-00810 REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00
108.86000 0.000 0.00
0020 202-00821 REMOVAL OF SIGN PANEL 13.000 0.000
EACH 0.000 0.00
54.43000 0.000 0.00
0025 208-00011 EROSION BALES (WEED FREE) 25.000 0.000
EACH 0.000 0.00
17.42000 0.000 0.00
0030 208-00020 SILT FENCE 2,144.000 0.000
LF 1,036.000 1,688.68
1.63000 1,036.000 1,688.68
0035 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
1,306.29000 0.000 0.00
0040 208-00050 STORM DRAIN INLET PROTECTION 21.000 0.000
EACH 21.000 6,857.97
326.57000 21.000 6,857.97
0045 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,137.78000 0.000 0.00
0050 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,271.12000 0.000 0.00
0055 208-00205 EROSION CONTROL SUPERVISOR 104.000 0.000
HOUR 0.000 0.00

83.10000 0.000 0.00
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PCN: 14614-BID ESTIMATE RUN 06/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0001 02:54:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00810 RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
163.29000 0.000 0.00
0065 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
81.64000 0.000 0.00
0070 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
354.92000 0.000 0.00
0075 210-04050 ADJUST VALVE BOX 12.000 0.000
EACH 0.000 0.00
179.90000 0.000 0.00
0080 212-00006 SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,306.28000 0.000 0.00
0085 212-00047 SOIL PREPARATION (SPECIAL) 0.500 0.000
ACRE 0.000 0.00
707.56000 0.000 0.00
0090 213-00003 MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
1,306.28000 0.000 0.00
0095 213-00061 MULCH TACKIFIER 180.000 0.000
LB 0.000 0.00
2.99000 0.000 0.00
0100 217-00020 HERBICIDE TREATMENT 1.200 0.000
HOUR 0.000 0.00
87.08000 0.000 0.00
0105 304-06007 AGGREGATE BASE COURSE (CLASS 6) 98.000 0.000
cYy 0.000 0.00
20.64000 0.000 0.00
0110 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 0.000
TON 56.270 5,050.23
89.75000 56.270 5,050.23
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PCN: 14614-BID ESTIMATE RUN 06/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0001 02:54:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 38,167.600 0.000
TON 0.000 0.00
46.84000 0.000 0.00
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 17,349.000 0.000
GAL 0.000 0.00
1.84000 0.000 0.00
0125 612-00001 DELINEATOR (TYPE I) 200.000 0.000
EACH 0.000 0.00
18.51000 0.000 0.00
0130 612-00002  DELINEATOR (TYPE II) 50.000 0.000
EACH 0.000 0.00
19.59000 0.000 0.00
0135 612-00003 DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
20.68000 0.000 0.00
0140 614-00012 SIGN PANEL (CLASS II) 303.000 0.000
SF 0.000 0.00
29.94000 0.000 0.00
0145 614-00013 SIGN PANEL (CLASS III) 50.000 0.000
SF 0.000 0.00
40.82000 0.000 0.00
0150 614-01583 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 3.000 0.000
EACH 0.000 0.00
544.28000 0.000 0.00
0155 614-72875 LOOP DETECTOR WIRE 9,748.000 0.000
LF 0.000 0.00
2.07000 0.000 0.00
0160 626-00000 MOBILIZATION 1.000 0.000
L S 0.000 0.00
31,550.00000 0.000 0.00
0165 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
1,614.53000 0.000 0.00
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PCN: 14614-BID ESTIMATE RUN 06/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0001 02:54:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00005 EPOXY PAVEMENT MARKING 378.000 0.000
GAL 0.000 0.00
83.12000 0.000 0.00
0175 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,844.000 0.000
GAL 3.200 120.86
37.77000 3.200 120.86
0180 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE 1I) 8,095.000 0.000
SF 0.000 0.00
10.49000 0.000 0.00
0185 627-30327 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 580.000 0.000
II1)
SF 0.000 0.00
13.95000 0.000 0.00
0190 627-30332 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 707.000 0.000
SF 0.000 0.00
15.40000 0.000 0.00
0195 630-00000 FLAGGING 1,500.000 0.000
HOUR 12.500 272.13
21.77000 12.500 272.13
0200 630-00003 UNIFORMED TRAFFIC CONTROL 1,000.000 0.000
HOUR 17.000 1,110.27
65.31000 17.000 1,110.27
0205 630-00004 TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
3,265.72000 0.000 0.00
0210 630-00007 TRAFFIC CONTROL INSPECTION 26.000 0.000
DAY 0.000 0.00
54.43000 0.000 0.00
0215 630-00012 TRAFFIC CONTROL MANAGEMENT 63.000 0.000
DAY 2.000 870.86
435.43000 2.000 870.86
0220 630-80001 FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 1.000 762.00

762.00000 1.000 762.00
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PCN: 14614-BID ESTIMATE RUN 06/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0001 02:54:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
108.86000 0.000 0.00
0230 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 0.000
EACH 0.000 0.00
32.66000 0.000 0.00
0235 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 0.000
EACH 16.500 538.89
32.66000 16.500 538.89
0240 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 1.500 48.99
32.66000 1.500 48.99
0245 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 272.000 0.000
SF 116.000 1,263.24
10.89000 116.000 1,263.24
0250 630-80355  PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 0.500 1,632.86
3,265.71000 0.500 1,632.86
0255 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 2,177.14
1,088.57000 2.000 2,177.14
0260 630-80360  DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
32.66000 0.000 0.00
0265 630-80380  TRAFFIC CONE 600.000 0.000
EACH 100.000 327.00
3.27000 100.000 327.00
0270 630-80520  MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
390.49000 0.000 0.00
0275 630-85040  IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.500 13,062.85

26,125.69000 0.500 13,062.85
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PCN: 14614-BID ESTIMATE RUN 06/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0001 02:54:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70012 F/A ASPHALT PAVEMENT INCENTIVE HMA 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMA 137,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70016 F/A FUEL COST ADJUSTMENT 21,555.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,378,037.26 $ 38,957.67 S 38,957.67

CAT NO0201 SAFETY ENHANCEMENTS

0320 202-00195 REMOVAL OF MEDIAN COVER 385.000 0.000
SY 0.000 0.00
13.81000 0.000 0.00
0325 202-00200 REMOVAL OF SIDEWALK 14.000 0.000
SY 0.000 0.00

30.78000 0.000 0.00
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PCN: 14614-BID ESTIMATE RUN 06/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0001 02:54:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENTS

0330 202-00203 REMOVAL OF CURB AND GUTTER 602.000 0.000
LF 0.000 0.00
10.89000 0.000 0.00
0335 202-00206 REMOVAL OF CONCRETE CURB RAMP 20.000 0.000
Sy 0.000 0.00
26.47000 0.000 0.00
0340 202-00220 REMOVAL OF ASPHALT MAT 692.000 0.000
sy 0.000 0.00
7.39000 0.000 0.00
0345 203-00000 UNCLASSIFIED EXCAVATION 287.000 0.000
cY 0.000 0.00
14.98000 0.000 0.00
0350 207-00205 TOPSOIL 17.000 0.000
cy 0.000 0.00
32.66000 0.000 0.00
0355 304-06007 AGGREGATE BASE COURSE (CLASS 6) 134.000 0.000
cY 0.000 0.00
20.64000 0.000 0.00
0360 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 564.100 0.000
TON 0.000 0.00
51.15000 0.000 0.00
0365 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 170.000 0.000
GAL 0.000 0.00
1.84000 0.000 0.00
0370 608-00000 CONCRETE SIDEWALK 71.000 0.000
sy 0.000 0.00
49.23000 0.000 0.00
0375 608-00010 CONCRETE CURB RAMP 48.000 0.000
SY 0.000 0.00
133.00000 0.000 0.00
0380 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 162.000 0.000
LF 0.000 0.00

27.30000 0.000 0.00
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PCN: 14614-BID ESTIMATE RUN 06/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0001 02:54:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY ENHANCEMENTS
0385 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 251.000 0.000
LF 0.000 0.00
31.11000 0.000 0.00
0390 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 1,409.000 0.000
SF 0.000 0.00
4.53000 0.000 0.00
0395 625-00001 CONSTRUCTION SURVEYING (HOURLY) 75.000 0.000
HOUR 5.500 598.73
108.86000 5.500 598.73
CAT 0201 CURRENT AMT $ 91,391.40 $ 598.73 % 598.73
CAT NOO0300 STRUCTURE E-17-FI
0400 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 684.000 0.000
sy 0.000 0.00
1.49000 0.000 0.00
0405 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 69.800 0.000
SY 0.000 0.00
173.51000 0.000 0.00
0410 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 7.000 0.000
sy 0.000 0.00
317.18000 0.000 0.00
0415 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 175.400 0.000
TON 0.000 0.00
51.15000 0.000 0.00
0420 515-00120 WATERPROOFING (MEMBRANE) 698.000 0.000
sy 0.000 0.00
8.43000 0.000 0.00
0425 601-06100 CONCRETE (PATCHING) 8.500 0.000
cY 0.000 0.00
2,915.38000 0.000 0.00
0430 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
1.33000 0.000 0.00
CAT 0300 CURRENT AMT $ 55,652.00 $ 0.00$ 0.00
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PCN: 14614-BID ESTIMATE RUN 06/02/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0001 02:54:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE E-17-FJ

0435 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 697.000 0.000
sy 0.000 0.00
1.49000 0.000 0.00
0440 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 69.800 0.000
SY 0.000 0.00
173.51000 0.000 0.00
0445 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 7.000 0.000
sy 0.000 0.00
317.18000 0.000 0.00
0450 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 140.400 0.000
TON 0.000 0.00
51.15000 0.000 0.00
0455 515-00120 WATERPROOFING (MEMBRANE) 798.000 0.000
sy 0.000 0.00
8.43000 0.000 0.00
0460 601-06100 CONCRETE (PATCHING) 8.500 0.000
cY 0.000 0.00
2,915.38000 0.000 0.00
0465 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
1.33000 0.000 0.00
CAT 0301 CURRENT AMT $ 54,724.12 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0470 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 11,979.72
11,979.72000 1.000 11,979.72
0475 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 8,311.23
8,311.23000 1.000 8,311.23
0480 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 544.28
544.28000 1.000 544.28
CAT 0400 CURRENT AMT $ 20,835.23 $ 20,835.23 % 20,835.23

PROJECT TOTAL CURRENT AMT § 3,600,640.01 $ 60,391.63 % 60,391.63



